

ChEESE
9th PEC
Online, December 19th, 2023, 09.30h

List of Attendees

PC	A. Folch (AF)
WP1	MJ Garcia (MJG)
WP2	P. Lanucara (PL)
WP3	E. Raffin (ER)
WP4	C. Niethammer (CN)
WP5	V. Monteiller (VM)
WP6	T. Esposti-Ongaro (TEO) (absent)
WP7	V. Vedia
PIM	J. Farnos (JF)

Absent members: T. Esposti-Ongaro (TEO), MP Baghetti

MINUTES

WP1. Project Management

MJG

- Update on CA: Waiting to hear if the legal department will The consolidated documents will be sent by CSIC legal unit shortly.
- Update on Castiel 2 COLA: We had two meetings to discuss legal implications. All legal departments were invited to attend. COLA version 6 has been sent after those meetings with some questions. Our legal department will check the document and it will be send to both PEC and PSB.
- Project review meeting update: Meeting date is the 23. February 2024. We have a preliminary list at attendees (15 people), waiting to hear from LMU and IMO.

- We have presented an initial agenda to the PO, waiting for confirmation. We are also waiting to learn what the exact duration of the meeting so we can all arrange our trips to Luxembourg.
- First periodic report: Internal deadline for WP contributions is 12 January 2024. Templates for periodic report (Part B) will be shared shortly
- The Equality Committee will meet again the second week of January to brainstorm some activity/s for the 11th of February (International Day of Girls and Women in Science)

WP2. Exascale technical challenges in flagship codes

PL

- D2.1 has been officially delayed (30 of Jan next year). The deliverable is on-going. Each partner is filling its chapter (related to the code-audit). The code-audit status will be investigated just today (WP2 telco). A skeleton of the complete deliverable exists.
- PETSc dissemination webinar by Stefano Zampini (KAUST) just tomorrow (task T2.2 related activity). Around 40 people registered.

WP3. Co-design with European HPC vendors and technologies

ER

- Focus on D3.1, waiting for BSC contribution, review will be light due to the delay → Arnau will contact BSC.

WP4. Simulation ecosystem

CN

- Reported to CASTIEL2 the ChEESE-2P users that should get accounts to the CI/CD gitlab; CN has admin rights for ChEESE-2P at the moment; waiting for further information from CASTIEL2 before setting up repositories and uploading codes and setting up CI/CD pipelines
- Asked SCs (via WP4+WP5 list) to update their status in the workflow status table and ask about needs for support with workflow optimization by Christmas to plan analysis resources in 2024
- Planning ahead for D4.1 (M18) starting collection contributions from end of March 2024? How long should be internal reviews?

WP5. Farming Pilot Demonstrators

VM

- WP5 met in December, task leaders were asked to give an update in order to collect info for the technical report

WP7. Dissemination, outreach and capacity building

VV

Action Items

Who	What
MJG	Ping LMU/IMO for the review
MJG	Check if the legal unit got signatures from BULL ATOS for the CA
CN	Will check with his colleagues to see if they can attend tomorrow's meeting with Castiel 2