

ChEESE
4th PEC
Online, May 29th, 2023, 10.30h

List of Attendees

PC	A. Folch (AF)
WP1	MJ Garcia (MJG)
WP2	P. Lanucara (PL)
WP3	-
WP4	-
WP5	V. Monteiller (VM)
WP6	T. Esposti-Ongaro (TEO)
WP7	R. Gregorio (RG)
PIM	-

Absent members: Erwan Raffin, Christoph Niethammer, Joan Farnos

Minutes

General Items:

RG: Galileo Conference took place the previous week. So far we have received very positive feedback, in particular for the breakout sessions and this is something we should think about replicating in the future. Overall we can consider it a success.

We still have to complete the consensual document, which might take a few weeks. We also need to write a press release and send the evaluation form to all participants. Finally, we also need to come up with a report for Copernicus.

WP1. Project Management

MJG

- Deliverable 7.3: Collaboration Plan with Complementary Projects (M6). Working on it at the moment.
- Deliverable 1.2: DMP (M6). AF will start writing the deliverable ASAP.
- Internal financial monitoring coming at M6, only internal, is done to avoid deviations early. We will contact the admin people to request actual expenses M1-M6.
- Update on CA signature: the legal department in Madrid has let us know that they will send a new version to all partners shortly.
- Update on GA amendment: we have completed all the requirements and we are waiting for EuroHPC to review all documents and come back to us. AF:he talked to the PO and she is aware of it but she has been very busy, hence the delay.

WP2. Exascale technical challenges in flagship codes

PL

- They will have a WP2 meeting the day after at usual time.
- Leonardo enters pre-production today (29th May), and the system should be available for benchmark/development access modes from June. Need to install the audit tools (Extrae/ScoreP).
- AF: there is a delay for some machines in code audit because of Leonardo access which was not available for this call for benchmark. EuroHPC confirmed that in principle benchmark access will be available in June.

WP5. Farming Pilot Demonstrators

VM

- WP5 has already done 3 meetings to outline the code roadmap for the next 2 years.
- The next WP5 meeting is planned for June 14th.
- In June they will start with T5.2:Pilot Demonstrators.

WP6. SCs and service enabling using EuroHPC infrastructures (WP6 starts M13)

TEO

- WP6 has not started yet but he is keeping updated with Castiel 2 WP2 through several meetings.
- The planning of the simulation cases should be carefully planned.

WP7. Dissemination, outreach and capacity building

- The Galileo Conference which took place last week was a success: A feedback survey will be sent to attendees to help us evaluate the

event. It will also include suggestions for training topics which we will include in the D7.4 Training Plan.

- D7.3 Collaboration plan with complementary projects will be submitted at the end of June.
- RG announces she will be leaving BSC in mid June and she will handing over ChEESE-2P work to her colleague Maria Paz Baghetti.

Action Items

Who	What
AF	will check with ER regarding next WP3 meeting
MJG	will complete D7.3
AF	will complete D1.2
RG	will work on D7.4
MJG	will add Maria Paz Baghetti to the related mailing lists