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tandem Code audit status at December 2023

 Delay due to late access to LUMI-C (development 
access to Leonardo, LUMI-C and LUMI-G)

 LUMI-C
 POP tools used: Score-P
 Full MPI (+ Petsc)
 Instrumented code runs

but Petsc functions not instrumented, which represents most 
of the run time
→ Bryan Wylie is working on instrumenting the calls (but not 
full Petsc) 
 



T2.2 tandem status at December 2023

 Workplan available in SACO repository
 One mini-app.
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