
T2.1 Code Audits – Second Campaign

◉ POP3 tickets have been created

◉ First contact meetings between POP analysts and code 
owners ongoing.

◉ Issue: Not all codes ready for audit ! What to do?

◉ Issue: One team has no access to target machine ?!?

− Apply here: https://access.eurohpc-ju.europa.eu

by 01/05/2025 10:00 AM GMT+2, wait 4 weeks → End May

https://access.eurohpc-ju.europa.eu/


T2.1 Code Audits – Second Campaign

Tool status:

◉ Score-p 8.4 installed on LUMI via EasyBuild – test ongoing

◉ Score-p 9.0 released, no EasyBuild script for LUMI yet.

− Check if developers are working on scripts or try to install 
(todo: Martin)



Deliverable D2.3 Strategy

◉ All codes need to provide a chapter

◉ POP metrics should be included

◉ Other metrics may be included

◉ Other metrics must be included if POP metrics are not 
available

◉ Todo:

− Mid of April: Template for deliverable available (HLRS)
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